
Activity Date

Concept Approval by State Board of Education April 11, 2007

Referendum Date May 5, 2007

Schematic Design Complete July 2007

Design Development Complete September 2007

Construction Documents Complete/Final Review December 2007

Design & Funding Approval by State Board of Education December 2007

Project out to Bid January 31, 2008

Bid Opening February 28, 2008

Final Funding Approval by the Commissioner of Education March 30, 2008

Dept. of Education Established Bond Date May 2008

Substantial Completion May 2010

Occupancy September 2010

Space Definition State/Local Local Only

New Construction 108,662 0

Larger Gym, Café, Commons, Offices, Music, Learning 0 10,355

Auditorium 0 15,580

Westbrook Middle School

PROPOSED PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

New Grades 6-8 - 600 Students
Concept Approval

April 11, 2007

Concept Schedule 4/14/2008


